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Section Q

HANFORD SITE
PERFORMANCE REPORT

ADVANCED REACTORS TRANSITION
WBS: 1.12

APRIL 1998

$in Millions

6/2/98

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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Source: PTS Section Q
HANFORD SITE ADVANCED REACTORS TRANSITION APRIL 1998
PERFORMANCE REPORT WBS: 1.12
FYTD CUR PTS FY

PBS

TP11 Advanced Reactors Transition

Total

6/2/98

BCWS BCWP ACWP SV

Expens 25.2 245 231 (0.7)
CENRT 0.0 0.0 0.0 0.0
GPPI/LI 0.0 0.0 0.0 0.0

252 245 231 (0.7)
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